

List of Pages and Lines Exempt from Disclosure

Task Order 17 - Cost Proposal		
All Pages (2)	All lines	Delete the values associated with the price, total contract amounts, pricing rates, hours, estimated costs and fixed fee amounts. These deletions are essential to prevent a competitor from obtaining access to SAIC confidential financial information critical to our proposal effort. Release of this data could give a competitor an unfair advantage in future procurements by allowing them to underbid SAIC.

Task Order 17 - Task Management Plan		
Page 1 Page 2 Page 3 Page 4 Page 5	Lines 37-42 Lines 7-43 Lines 1-19 Lines 5-42 Lines 1-2	These pages describe SAIC's technical approach for accomplishing the MON Hardening and Observation Gap project SOW. This approach is a result of SAIC's own creative knowledge and experience and is not publicly available. Release of this confidential information would cause substantial harm to SAIC's competitive posture on future procurements by allowing competitors to duplicate this technical approach to SAIC's detriment.

Page 5	Line 7	Delete the names of SAIC personnel. Release of the names of SAIC personnel would allow competitors the ability to contact these personnel for the purpose of pirating them away from SAIC, thereby harming our competitive position.
--------	--------	--

Task Order 17 - Work Breakdown Structure/GANTT		
(1) WBS dated 7/28/05 (2) WBS dated 7/15/05 (3) GANTT dated 7/15/05	All Lines All Lines All Lines	Delete SAIC's estimated hours for the described taskings. This deletion is essential to prevent a competitor from obtaining access to SAIC confidential pricing information critical to our proposal effort. Release of this data could give a competitor an unfair advantage in future procurements by allowing them to underbid SAIC.

ORDER FOR SUPPLIES OR SERVICES

PAGE 1 OF 3 PAGES

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

1. DATE OF ORDER 2 Jul 2005		2. CONTRACT NO. (if any) OA133005CO1035		6. SHIP TO: WG953023	
3. ORDER NO. 0017		4. REQUISITION/REFERENCE NO. NWWG9500-5-25188		a. NAME OF CONSIGNEE NATIONAL DATA BUOY CENTER	
5. ISSUING OFFICE Address correspondence to: WG953023 NATIONAL DATA BUOY CENTER RESOURCES BRANCH /W/OPS53 BUILDING 1100 STENNIS SPACE CENTER, MS 39529-6000 DENNIS E. MORRIS 228-688-1705 7. TO: 00004157 TIN: 953630868				b. STREET ADDRESS RESOURCES BRANCH /W/OPS53 BUILDING 1100	
				c. CITY STENNIS SPACE CENTER	d. STATE MS
				e. ZIP CODE 39529-6000	
a. Name of Contractor SAIC DUNS: 148095086				8. TYPE OF ORDER	
b. Company Name SCIENCE APPLICATIONS INTERNATIONAL CORPORATION				a. PURCHASE <input type="checkbox"/> b. DELIVERY <input checked="" type="checkbox"/>	
c. Street Address 10260 CAMPUS POINT DRIVE MAIL STOP G2				REFERENCE YOUR: Please furnish the following on the terms and conditions specified on both sides of this order and on the attached sheet, if any, including delivery as indicated.	
d. City SAN DIEGO		e. State CA		f. Zip 921211578	
9. ACCOUNTING AND APPROPRIATION See Attached Schedule				10. REQUISITIONING OFFICE WG950023	

11. BUSINESS CLASSIFICATION (Check appropriate box(es))			
<input type="checkbox"/> a. SMALL	<input checked="" type="checkbox"/> b. OTHER THAN SMALL	<input type="checkbox"/> c. DISADVANTAGED	<input type="checkbox"/> d. WOMEN-OWNED
12. F.O.B. POINT DESTINATION		14. GOVERNMENT B/L NO.	15. DELIVER TO F.O.B. POINT ON OR BEFORE 03 Sep 2007
13. PLACE OF a. INSPECTION b. ACCEPTANCE			16. DISCOUNT TERMS 00.00% 0 Days Net 0

17. SCHEDULE (See reverse for Rejections)

ITEM NO. (a)	SUPPLIES OR SERVICES (b)	QUANTITY ORDERED (c)	UNIT (d)	UNIT PRICE (e)	AMOUNT (f)	QTY ACCEPT. (g)
	SEE SCHEDULE					

SEE BILLING INSTRUCTIONS ON REVERSE	18. SHIPPING POINT	19. GROSS SHIPPING WEIGHT	20. INVOICE NO.		17(h) TOTAL (Cont. pages)	
	21. MAIL INVOICE TO:					
	a. NAME NATIONAL DATA BUOY CENTER				US\$ 80,574.45	17(i) GRAND TOTAL
	b. STREET ADDRESS (or P.O. Box) RESOURCES BRANCH /W/OPS53 BUILDING 1100					
c. CITY STENNIS SPACE CENTER		d. STATE MS	e. ZIP CODE 39529-6000			

2. UNITED STATES OF AMERICA BY (Signature) <i>Dennis Morris</i>	23. NAME (Typed) DENNIS E. MORRIS 228-688-1705 (TITLE CONTRACTING/ORDERING OFFICER)
---	---

AUTHORIZED FOR LOCAL REPRODUCTION

ORDER FOR SUPPLIES OR SERVICES - Continuation

PAGE

OF PAGES

2

3

IMPORTANT: Mark all packages and papers with contract and/or order numbers.

DATE OF ORDER

CONTRACT NO. (if any)

ORDER NO.

22 Jul 2005

QA133005CQ1035

0017

ITEM NO.

SUPPLIES OR SERVICES

QUANTITY

UNIT

UNIT PRICE

AMOUNT

QTY

(a)

(b)

(c)

(d)

(e)

(f)

(g)

0001

TASK ORDER 05-TOS-17 MON
HARDENING AND OBSERVATION GAP

1

EA

80,574.45

80,574.45

Provide all labor and materials to accomplish
MON Hardening and Observation Gap for the
Marine Observation Network in accordance
with the Task Management Plan (TMP). The
performance period for this task order is
07/01/2005-09/30/2007.

FFP

Accounting and Appropriation Data:

14.05.C2KC4CPP6C34010704011.200600009

5000000.25130000

\$ 80,574.45

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. Contract ID Code

Page 1 of Pages 2

2. Amendment/Modification No.

0001

3. Effective Date

Oct 29, 2007

4. Requisition/Purchase Req. No.

NWWG9500-8-27382

5. Project No. (if applicable)

6. Issued By

Code WG953023

7. Administered By (If other than Item 6)

Code

SEE BLOCK 6

NATIONAL DATA BUOY CENTER

RESOURCES BRANCH /W/OPS53

BUILDING 1100

STENNIS SPACE CENTER, MS 39529-6000

KURT C.WEILBAECHER 228-688-2825

8. Name and Address of Contractor (No., Street, County, and Zip Code)

SCIENCE APPLICATIONS INTERNATIONAL CORPO Vendor ID: 00004157

10260 CAMPUS POINT DRIVE DUNS: 148095086

MAIL STOP G2

SAN DIEGO CA 921211578

CAGE: 0T5L1

(X)

9A. Amendment of Solicitation No.

9B. Date (See Item 11)

10A. Modification of Contract/Order No.

QA1330-05-CQ-1035 0017

10B. Date (See Item 13)

Jul 22, 2005

Code

Facility Code

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

☐ The above numbered solicitation is amended as set forth in item 14. The hour and date specified for receipt of Offers ☐ is extended ☐ is not extended.

Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. Accounting and Appropriation Data (if required)

See Schedule \$ US 0.00

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACT/ORDERS.

IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

(x) A. This change order is issued pursuant to: (Specify authority) The changes set forth in item 14 are made in the Contract Order No. in item 10A.

X B. The above numbered Contract/Order is modified to reflect the administrative changes (such as changes in paying office, appropriation date, etc.) Set fourth item 14, pursuant to the authority of FAR 43.103 (b)

C. This supplemental agreement is entered into pursuant to authority of:

D. Other (Specify type of modification and authority)

E. IMPORTANT: Contractor ☒ is not, ☐ is required to sign this document and return _____ copies to the issuing office.

14. Description of Amendment/Modification (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

1. The purpose of this modification is to extend the performance period on CLIN 0001 as follows:

Period of Performance "07/01/2005 - 09/30/2007," is hereby changed to read "07/01/2007 - 10/31/2007," an extension of 31 days.

2. No other changes are made at this time, all other terms and conditions remain the same and in full effect.

Except as provided herein, all terms and conditions of the document referenced in item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. Name and Title of Signer (Type or Print)

16A. Name and title of Contracting Officer (Type or Print)

KURT C.WEILBAECHER

228-688-2825

Contracting Officer

kurt.weilbaecher@noaa.gov

15B. Contractor/Offoror

15C. Date Signed

16B. United States of America

16C. Date Signed

(Signature of person authorized to sign)

(Signature of Contracting Officer)

Sep 30, 2007

SCHEDULE

Item No.	Supplies/Services	Quantity	Unit	Unit Price	Amount
	SEE SCHEDULE				
0001	<p>TASK ORDER 05-TOS-17 MON HARDENING AND OBSERVATION GAP</p> <p>Provide all labor and materials to accomplish MON Hardening and Observation Gap for the Marine Observation Network in accordance with the Task Management Plan (TMP). The performance period for this task order is 07/01/2005-10/31/2007.</p> <p>FFP</p> <p>Accounting and Appropriation Data: 14.05.C2KC4CP.P6C.34.010704011.20060000950 00000.25130000.000000 US\$ 80,574.45 DELIVERY DATE: 10/31/2007 SHIP TO: NATIONAL DATA BUOY CENTER RESOURCES BRANCH /W/OPS53 BUILDING 1100 STENNIS SPACE CENTER, MS 39529-6000 FOB: Destination Surcharge @ 0.0%:</p>	1	EA	80,574.45	80,574.45
					0.00

Task Order: PPI-04

Date: June 15, 2005

Title of Task Order:	MON Hardening and Observation Gap
NDBC Branch:	Program, Planning, and Integration
Performance Period:	1 July 2005 – 30 Sep 2007
Task Order Type: (FFP or CPFF)	FFP
Purpose: (How this TO relates to NDBC's Mission or What Problem needs to be solved)	To fill in areas in the MON with coastal buoys which provide meteorological and ocean measurements to better support modeling efforts in specific regions. Ocean measurements include directional wave measurements and current profiles. Meteorological measurements include wind speed and direction, as well as barometric pressure, and air temperature.
Background:	<p>Through the FY05 budgeting process, NOAA NDBC has received funding to support the Integration of Ocean Observing System (IOOS) program. IOOS links observations to the modeling process to improve the nation's ability to achieve seven goals, which enhance climate prediction, maritime operations, natural hazard notification, promote homeland security, reduce public health risks, protect ecosystems, and sustain ocean and coastal resources. NOAA NDBC's portion of this funding is referred to as MON Hardening.</p> <p>To date, NOAA NDBC has accomplished the following:</p> <ul style="list-style-type: none">· Established a project plan to outfit the MON and create budget line items.· Prepared a list of needed parts and materials.· Submitted purchase requests for needed sensors and other components (The process of executing contracting actions is still ongoing).· Submitted IWR tasking on the last NTSC contract to estimate the work associated with the MON hardening.· Requested and received Regional Association input in order to better select gaps in station areas.· Evaluated all input received and selected stations areas.· Determined concept for station configurations given operational and technical constraints.
Scope of Effort:	The objective for the NOAA National Data Buoy Center Technical Services Contractor, in relation to the scope of effort of this Task Order, is to provide all labor and select materials/components associated with the MON Hardening effort. This Task Order includes shop work only.

	<p>FY05/FY06 REQUIREMENTS:</p> <ul style="list-style-type: none"> - Disestablish Lake Worth, Florida, C-MAN site (LKYP1) and establish COLOS buoy – 410XX with directional waves, ADCP, and meteorological measurements - Establish COLOS buoy 42xxx off Florida Keys with directional waves, ADCP, and meteorological measurements. Exact location will be determined at a later date. - Establish COLOS buoy 46xxx at a Prince William Sound site with directional waves and ADCP. Exact location will be determined at a later date. <p>The buoys will be given new Station I.D numbers. Data transmission via Iridium is authorized.</p>
--	--

Tasks:	<ol style="list-style-type: none"> 1. Integrate three (3) buoys for the new stations for the aforementioned areas. 2. Build moorings and deploy under appropriate Field Service Task Order. 3. Fabricate miscellaneous brackets and structure needed to integrate all systems. 4. If accepted by the Government, build, test, and deliver four (4) WAMDAS units (with the proper configurations as listed in above FY05/FY06 REQUIREMENTS and Iridium short burst mode transmission) - 3 will be integrated in the buoys and one for spare. 5. If accepted by the Government, build, test, and deliver three (3) 6-platter power racks, based on the COLOS design drawings.
Assumptions/ Constraints (Security, Safety, Accessibility, etc...)	<ul style="list-style-type: none"> · Iridium will be used to telemeter primary data in order to provide all needed measurements. · Field and Shop labor schedule depends on the delivery of Government furnished equipment and components. · All shop service costs related to MON Hardening will be included in this task order.

Deliverables:	<ul style="list-style-type: none"> · Complete, integrated and tested COLOS buoys for the aforementioned stations to meet Contractor proposed deployment schedule. · Once needed GFE is in hand and integration has begun, submit Bi-weekly progress reports on the status of the integration.
GFE/GFI:	<p>GFE/GFI is available to support this effort. The following specialized components will be Government furnished:</p> <ul style="list-style-type: none"> · COLOS hulls with equipment/battery compartments, bridles, and frame structures. · ADCPs · MET sensor packages. <p>Refer to Government inventory for other standard components.</p> <p>NDBC drawings/documentation will be Government furnished or created under separate order.</p>
Program Objectives/ Possible Performance Measures:	<p>The Government requires this task order have performance-based measures that align with the Statement of Objectives and Program Goals contained in the contract. The contractor is required to provide a list of proposed measures for this task order with goals for level of service and the outcomes for achieving/not achieving those Goals.</p> <p>The most important attribute of successful implementation of this task order is execution of a comprehensive, well thought out, proposal.</p>
Inspection/Acceptance:	Final inspection and acceptance of all work performed, reports generated, and other deliverables will be conducted by the COTR or other designee.
Travel:	Travel is not required to support this task order.
Required information and/or submittals to be included in the required Task Management Plan (TMP):	<ol style="list-style-type: none"> 1. An Approach and Management Plan for managing and maintaining the GFE identified in this task order. 2 Task Management Plan <ol style="list-style-type: none"> a. Work Breakdown Structure (WBS) b. GANTT schedule c. Performance Specifications and metrics d. Cost, Schedule and Performance Metrics 3. Task Order Cost Proposal

SAIC TASK MANAGEMENT PLAN

**TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED**

PERIOD OF PERFORMANCE: 01 Jul 2005 – 20 Sep 2007

TO TYPE: FFP

1.0 SCOPE, STATEMENT of WORK AND TECHNICAL/MANAGEMENT APPROACH

1.1 General Scope: The objective for this Task Order is to provide all labor and select materials/components associated with the MON Hardening effort. This Task Order includes shop work only. The nature of the work tasked revolves around establishing three (3) uniquely identified, independently reporting COLOS buoys with varying capabilities (waves, ADCP, and meteorological measurements).

1.2 Statement of Work: Assign and manage all resources necessary to execute the following tasks:

- a. Disestablish the C-MAN site at Lake Worth FL (LKWF1) and establish a new COLOS buoy station 410xx with directional waves, ADCP, and meteorological measurements. This effort is the shop work to integrate the units. Deployment, disestablishment, and design engineering efforts will be covered under separate tasking
- b. Establish a new COLOS buoy station 42xxx off the Florida keys with directional waves, ADCP, and meteorological measurements.
- c. Establish a new COLOS buoy station 46xxx in Prince William Sound with directional waves and ADCP measurements.
- d. If accepted by the Government, NTSC will build, test and deliver three 6 platter power racks, based on the COLOS design drawings.

Exact buoy locations will be provided to SAIC at a later date.

Each station will receive a new Station Identification number, and may transmit data via Iridium.

Management Approach:

1.4 WBS layout (See attached .mpp file)

SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

2.0 ASSUMPTIONS and/or DEVIATIONS:

2.1 Assumptions:

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

SAIC TASK MANAGEMENT PLAN

**TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED**

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

[REDACTED]

2.2 Deviations:
None noted.

3.0 SCHEDULE:

3.1 Program Performance Schedule: See Attached (.mpp file)

3.2 Delivery Schedule:

Deliverables/Submittals	Due Date
Three (3) complete, integrated and tested COLOS buoys with prescribed measurement capabilities.	Per agreed deployment schedule, which at this time is TBD.
Bi-weekly progress reports on integration status.	Every other Wednesday during Ops meeting once GFE is received and work is begun.

4.0 DELIVERABLES:

Deliverables/Submittals	Acceptance Criteria
Three (3) complete, integrated and tested COLOS buoys with prescribed measurement capabilities	Successful completion of ETP.

SAIC TASK MANAGEMENT PLAN

TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED

Deliverables/Submittals	Acceptance Criteria
Bi-weekly progress reports on integration status.	Upon receipt.

PERFORMANCE SPECIFICATIONS AND METRICS:

[illegible]

SAIC TASK MANAGEMENT PLAN

**TASK ORDER RFP SOW: 05-TOS-17 - MON Hardening and Observation Gap
PPI-04 - REVISED**



6.0 KEY PERSONNEL: The following personnel are considered key for this TO.


a 

7.0 PRICE PROPOSAL: See Attached

8.0 PAYMENT TERMS: Invoices shall be submitted upon completion of each SAIC accounting period. This consists of 13 equal payments over a one year period of performance. Any remaining balance will be billed upon receipt of the final unit. Payment shall be made within 30 days.


\\B1100-fs02\Common\WBS\FY06 WBS

Task Order 17 -- MON
Hardening



TASK ORDER #17
MON Hardening and Observation Gap
POP: 07/01/05-09/30/07

DIRECT LABOR HOURS
Year 1




Task Order #

#17

From: 7/1/2005
To: 9/30/2007


Travel

From	To	Purpose	Conference/Tra ning Fees	Airfare	# of Trips	No. of People Per Trip	Days (Per trip)	Nights (Per Trip)	No. of Cars	POV mileage/ RT	Lodging Rate	Meal Rate	Conference/Tra ning Totals
------	----	---------	--------------------------------	---------	------------	------------------------------	--------------------	----------------------	----------------	-----------------------	-----------------	--------------	-------------------------------



\\B1100-fs02\Common\WBS\FY06 WBS

Task Order 17 -- MON
Hardening



ID	Task Name	Duration	Work	Start	Finish	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	1st Quarter	2nd Quarter	3rd Quarter	4th Quarter									
						Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec
1																								
2																								
6																								
10																								
21																								
28																								
30																								
31																								
32																								
33																								
34																								
35																								
36																								
37																								
38																								
43																								
44																								
45																								

Task

Split

Progress

Milestone

Summary

Project Summary

External Tasks

External Milestones

Deadline

Project: \B31100-Is02\Common\WBSU

Date: Fri 7/15/05

Page 1

Task Order Dependencies

TO #	Title	Type	"X" indicates the TO dependency with another TO														
			01	02	03	04	05	06	07	08	09	10	11	12	13	14	15
05-TOS-01	Contract Management and Oversight Support Services Providing Administrative and Logistical Support to the NDBC directly Supporting the MON	FFP		X	X	X	X	X	X	X	X	X	X	X	X	X	
05-TOS-02	Tropical Atmosphere Ocean (TAO) IT Support	FFP	X														
05-TOS-03	Marine Observation Network (MON) and Tropical Atmospheric and Oceanic (TAO) Data Assembly Center	CPFF															
05-TOS-04	Marine Observation Network (MON) Information Technology (IT) and NDBC Office Automation (OA) Task	FFP			X												
05-TOS-05	Engineering Design, Testing, and Support for ConWxB and MON Hardening Projects	FFP	X	X	X	X	X	X	X	X	X	X	X	X	X	X	
05-TOS-06	DART Station O&M and Expansion	CPFF															
05-TOS-07	Automated Surface Observing System	CPFF															
05-TOS-08	Product Improvement (ASOS PI) & Climate Reference Network (CRN) Sensor Test Support																
05-TOS-09	Manage NDBC Electronics, Testing, Calibration, and Industrial Facilities	FFP															
05-TOS-10	Preparation for Equipment for MON Station Operation & Maintenance	FFP															
05-TOS-11	Operational Engineering for Support of NOAA NDBC Marine Observation Network Programs	FFP								X							
05-TOS-12	Engineering Technology Refresh for the NDBC Marine Observation Network	FFP								X	X	X	X	X	X	X	
05-TOS-13	Scheduled Field Service for the Integrated Marine Observing Network - CONUS and Hawaii	CPFF															
05-TOS-14	Scheduled Maintenance and Repair of Marine Observation Network (MON)									X	X	X	X	X	X	X	
05-TOS-15	Alaskan Region	CPFF								X	X	X	X	X	X	X	
05-TOS-15	NDBC Bouy and Mooring Development	CPFF								X	X	X	X	X	X	X	

10

[illegible]